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AN ORDINANCE 1 0 16 1 3

AMENDING A PROFESSIONAL SERVICES AGREEMENT AND
AUTHORIZING PAYMENT IN THE AMOUNT OF $36,730.00, PAYABLE TO
CHIANG, PATEL & YERBY, INC., FOR ADDITIONAL ENGINEERING
SERVICES IN CONNECTION WITH THE LOCKHILL-SELMA FROM WEST
AVENUE TO N.W. MILITARY HIGHWAY PROJECT, AN AUTHORIZED
METROPOLITAN PLANNING ORGANIZATION (MPO) PROJECT LOCATED
IN CITY COUNCIL DISTRICT 9; AUTHORIZING $3,673.00 FOR PROJECT
CONTINGENCY EXPENSES, FOR A TOTAL ORDINANCE AMOUNT OF
$40,403.00; APPROPRIATING FUNDS AND PROVIDING FOR PAYMENT.

* ok ok ok k

WHEREAS, additional professional engineering services are required for final design phase services and
construction administration for design enhancements; and

WHEREAS, the firm of Chiang, Patel & Yerby, Inc., has submitted a proposal to perform the above
mentioned services; and

WHEREAS, a previously executed professional services agreement with Chiang, Patel & Yerby, Inc., in
the amount of $267,955.66 was authorized by City Council on July 27, 2000, through Ordinance No.
92135, NOW THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The proposal of Chiang, Patel & Yerby, Inc., to provide additional professional
engineering services, in connection with the final design phase services and construction administration of
the Lockhill-Selma West Avenue to N.W. Military Highway project is hereby accepted. A copy of the
proposal is appended hereto and incorporated herein for all purposes as Attachment A. The following
amount for Project Contingency is hereby authorized: $3,673.00.

SECTION 2. The total amount of $36,730.00 is hereby authorized to be encumbered from the financial
adjustments stated below and made payable to Chiang, Patel & Yerby, Inc.

SECTION 3. The following financial adjustments are hereby authorized to effect this Ordinance:

(a) The amount of $40,403.00 is appropriated in fund 45-973000, 1999 General Obligation Street
Improvement Bonds, WBS GO-00069-01-17, GL account 6102100 — Interfund Transfer out entitled
Transfer to 23-00855-90-04. The amount of $40,403.00 is authorized to be transferred to fund 45099000.

(b) The budget in fund 45099000, Project Definition 23-00855, Lockhill-Selma: West Avenue to NW
Military, shall be revised by increasing WBS element 23-00855-90-04 , entitled TRF FR WBS GO-
00069-01-17 , GL account 6101100 — Interfund Transfer In, by the amount of $40,403.00.

(c) The budget in Fund 45099000, Project Definition 23-00855, Lockhill-Selma: West Avenue to NW
Military, shall be revised by increasing WBS element 23-000855-01-02, entitled Construction Cost, in
the amount of $36,730.00 and is authorized to be encumbered and made payable to Chiang, Patel &
Yerby, Inc.
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(d) The amount of $3,673.00 is appropriated in Fund 45099000 Project Definition 23-00855, Lockhill-
Selma: West Avenue to NW Military, WBS element 23-00855-05-06, GL 5201140 and is authorized to
be encumbered and made payable for Project Contingency Costs..

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director of
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager,
the Interim City Manager, or the City Manager’s designee, correct allocation to specific SAP Fund
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance shall be effective on the 13" day of November 2005.

PASSED AND APPROVED this the 3rd day of November, 2005.

PHIL H
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ASSISTA CITY CLERK
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September 13, 2005

Mr. Richard Grochowski, EIT.
City of San Antonio

Public Works Department

P.O. Box 839966

San Antonio, Texas 78283-3966

RE: Lockhill-Selma Reconstruction
From West Ave. to N.W. Military
Fee Proposal for Work Authorization
Design Revisions — 90% Plans

Dear Mr. Grochowski:

Attached, as requested, is the revised Fee Proposal for Work Authorization for additional

professional engineering services for the following items:
1. Addition of ADA ramps along the south side of Lockhill-Selma
2. VIVDS at NW Military
3. Mill and Overlay along West Avenue
4. BMP Design

If you should have any questions, please call me at (210) 494-8004.

Sincerely,
Chiang, Patel & Yerby, Inc.

e /
Jaime Aftilar, P.E.

Project Manager

Attachments
cc: File: CSA 0035 Contracts
Joe Arteritano, P.E.

TACONTRACT\CSA(035\90%-BMP-VIVDS\feeprop6_90%(rev).doc

Chiang, Patel & Yerby, Inc.

300 East Sonterra Boulevard, Suite 430,
San Antonio, Texas 78258

210.494.8004 « 210.494.8286 fax




Attachment A

Cost Proposal for Work Authorization
Additional Professional Services
Lockhill Selma Road Project
Design Revisions — 90% Plans

For additional professional engineering services for revising the Design Plans — 90%, to
include the additional ADA ramps along the south side of Lockhill-Selma, VIVDS Traffic
Signal design at Lockhill-Selma and NW Military, the mill and overlay plan sheet(s)
along West Avenue, and the BMP design, we request compensation on a lump sum basis.
The estimated maximum hours and dollars to accomplish this work are shown below.
The breakdown for man-hours and costs per function code are shown on the following
pages.

I. Basic Engineering Services
Estimate of Maximum Compensation - All Function Codes
Direct Salary Cost (See Exhibit A)

Project Manager 46 hrs @ $52.12=$ 2,397.52
Supv Design Eng. 96 hrs @ $37.96 =8 3,644.16
Design Engineer 30 hrs @ $33.53=$% 1,005.90
CADD Technician 160 hrs @ $30.16 =$ 4,825.60

§ Clerical o hrs @ $18.00=$% 0.00

‘ Total Direct Salary $ 11,873.18

Salary Related Cost (169.00%) $ 20,065.67

‘ Total Labor Cost $ 31,938.85

| Expenses
Printing and Reproduction $ 0.00
Travel $ 0.00
Misc. Expenses (Courier & Fax) $ 0.00
Total Expenses $ 0.00
Fee (Profit) $ 4,790.83
Maximum Amount Payable

Total CP&Y Fee (Basic Engineering Services) $ 36,730.00

‘\ TACONTRACT\CSA0035'90%-BMP-VIVDS\feeprop6_90%(rev).doc
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City of San Antonio
Lockhill Selma Reconstruction Project
Manhour Breakdown

Project Supv. Des. Design CADD Total No. of Hrs. Per Direct Overhead
Task Manag Engit 'l Tech Clerical Hours Sheets Sheet Labor Cost
L and Design lies (110

A. Prelimin; nment Studies 0 4] 0 0 +] o o 0 $0.00 $0.00]

B. Preliminary Cost Estimate o 0 0 0 0 [ 0 0 $0.00 $0.00

C. Prepare Project Design Elements Form 0 0 0 "] 0 0 0 0 $0.00 $0.00]

0| 0 0 0 0 o o 0 $0.00 $0.00]
0 0 )] 0 [ [} 0 [} $0.00 $0.00
[ [) 0 [) 0 0 0 0 $0.00 $0.00
[} (1] ] 0 0 0 0 0 $0.00 $0.00
[ 0 0 0 0 '] '] (1] $0.00 $0.00
total: [ 0 0 0 0| 0 0 $0.00 $0.00|

N, Socisl] nvi) { Studies & Public 120]
|__A._Environmental Questionaire 0 [} 0 0 0 0 0 [] $0.00 $0.00
B._Public Involvement (2 Meetings) 0 0 0 0 0 1] 0 o $0.00] $0.00
C_med ot Mgr. - Coordination / Environmental Division [ o 0 0 [ [ 0 0 $0.00 $0.00
Project Mgr, - Coordination / Design Enhancements 0 0 [) 0 0 ] 0 0 $0.00 $0.00
0 0 0 0 0 [] 0 $0.00 $0.00

#i._Field Surveying (130)

A._Project Management - Coordination Q! [ 0 ] o [X 0 0 $0.00 59106

f——B Field Data Reduction & Review 0, [ ] 0 0 0 0 1] $0.00 $0.00
[ [] 0 [] [] 0 [] $0.00 $0.00
V. Roadway Design Controls (160)

A._Data Review 0 0 0 [ 0 0 0 0 $0.00 $0.00
|__ 8. Horizontal/'Verticat Alignments - Roadway & Intersecting Streets 2 [1] 6_ 16 0 24 3 8 $7687.98 $1,331.69
| C._Tille Sheet/Sheet index (Update @ All Submittals) 0 [} 0 0 [ 0 0 o $0.00 $0.00]

D._Project Layout Sheets 1] 0 ] 0 o 4] ] 0 $0.00 $0.00

€._Typical Sections Q [ [ [} [ ) [ ) 30.00 $0.00

F._Roadway Plan/Profile 4 () 4 24 0 32 4 8 $1,066.44 $1,802.28

G._Misc. Details 0 0 0 (1] Q 0 0 0 $0.00 0.00

H. lntemdn% 1] Q 0 [i] 0 o 4 [+] $0.00 $0.00

Utility 0 Q0 0 0 0 0 1] o $0.00| $0.00

J Cross s.cnons 2 8 0 30 0 40 0 0 $1,312.72 $2,218.50)

| K. WMeeting wICOSA (3 Meeing) [} 6 )] ] Q 12 ] 0 $540.48 $913.41

L. Meetings w/Subconsultants {0 Meetings) 0 0 1] 0 0 [1] 0 1] $0.00 $0.00
Subtotals 14 14 10 70 0 103 11 $3,707.62 $6,265.38
V. Drainage Design (161)

0 o [} 1] 1] '] 0 0 $0.00

. ] 0 0 | 0 ] 0 ] 0 $0.00

] 0 0 0 0 0 0 0 0 ~$0.00,
wmuﬁc Calculations 2 16 0 [} [ 18 0 [ $711.60

E Culvent 0 0 0 0 0 0 0 0 $0.00

| F. Storm Sewer PlanIProﬁle & Laterals 4 16 0 0 0 20 0 [} $815.84 $1.378.77

|G, Misc. Details 2 8 0 32 0 42 ] [ $1,373.04 $2,320.44

H._Quantity Summary Sheets 2 4 0 6 0 12 0 0 $437.04 $738.60

1. BMP Calculations & Structural Sizing 4 24 [} (] [} 28 Q 0 $1,119.52 $1,801.99

14 8 [ 38 0 120 [ $4,457.04 $7,532.40]
VI._Signing, Pavement Markings & Signalization (162)

A._Signing and Pavement Marking Layouts 2 1] F} 20 0 24 3 8 $774.50 $1,308,91
|__B. Signal Layout Sheets / Details 10 Q 18 32 0 60 0 [} $2,089.86 $3.531.86
Subtotals 12 0 20 52 [ 84 3 $2,864.36 $4,840.77

Exhibit A

Chiang, Patel & Yerby, Inc.
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Lockhill Selma - Manhour and Sheet Estimate

9/13/2005

90% Design Revisions

City of San Antonio

Lockhill Selma Reconstruction Project
Manhour Breakdown

Project Supv. Des. Design CADD Totat No. of Hrs. Per Direct Qverhead
Task Manager Engineer Engineer Tech Clerical Hours Sheets Sheet Labor Cost

Yi. Miscellaneous (183)
A._TCP / Sequencs of Construction / Plans 0 o ] ] 0 0 8 0 $0.00 30._02‘
B. swap 0 0 1] [ 1] ("] 0 0 $0.00; $0.00
C. Safety Review Team Meetings (60% & 90%) 0 ] 0 [\] 0 0 0 0 $0.00 $0.00
D._Temporary Traffic Signal Layouts/Details 0 1] ("] [+] 0 [1] 0 0 $0.00| $0.00
E. Develop Quantities 2 8 0 )] o 10 0 o $407.92 $689.38
F. Summary Sheets 0 0 0 [i] 0 0 [ [} $0.00 $0.00
[ G. Engineer's Cost Estimate [} 0 0 [ 0 0 0 0 $0.00 $0.00
H. Construction Timeline Determination 0 0 1] ] [1] [(] 0 0 $0.00 $0.00;
General Notes, Specs, and Provisions 4 -] 0 0 )] 10 0 ’] $436.24 $737.25
J._Project Management Coordination - Landscape Arch./Arist 0 0 [ 0 0 ) [) 0 $0.00 $0.00
K__Project Management Coordination - ADA Contractor 0 0 0 1] 0 0 [} [} $0.00 $0.00
L_CADD Management 0 [ [ 0 [ [ 0 [} $0.00 $0.00
Subtotals & 14 [ [] [] 20 8 $844.16 $1,426.63
Totals for F Code 110 0 ] 0 0 ] 1] )] $0.00 $0.00
Totals for Function Code 120 0 0 0 0 0 0 ] $0.00) $0.00
Totals for F Code 150 0 0 o [ 0 0 0 0.00 $0.00
Totals for F Code 160 14 14 10 70 0 108 1 $3,707.62 265.88
Totais for Function Code 161 14 68 0 38 9 120 0 $4,457.04 7,532.40|
Totals for F Code 162 12 0 20 52 0 84 3 $2,864.36 $4,840.77
Totals for f Code 163 6 14 o 0 ] 20 8 $844.16 $1,426.63
Grand Totals 46 96 30 160 0 332 22 $11,873.18 $20,065.67

-for: Basic Engineering Services

Total CP&Y

Overhead Fixed
Function Code Hours Labor 169.00% Fee Print/Repro| Travel | Expenses| Expenses Fee
Totals for Function Code 110 [ $0.00 $0.00 $0.00 $0.00
Totals for Function Code 120 0 $0.00 $0.00 $0.00 $0.00
Totals for Function Code 150 0 $0.00 $0.00 $0.00 $0.00 |
Totals for F Code 160 108]  $3,707.62 $6,265.88 $1,496.02 $11,469.52
Totals for F Code 161 120] $4,457.04 | $7,532.40 | $1,798.42 $13,787.85
Totals for Function Code 162 84| 3$2,864.36 | $4,840.77 | $1,155.77 $8,860.90
Totals for Function Code 163 20 $844.16 |  $1.426.63 $340.62 $2,611.41
Expenses 30 $0 30 $0 $0.00
Project Totals 332 $11,873.18 | $20,065.67 | $4,790.83 $0 $0 $0 $0 $36,729.68
Total Maximum Fee for Basic Engineering Services $36,730.00}
Exhibit A
Chiang, Patel & Yerby, Inc.
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City of San Antonio

Discretionary Contracts Disclosure
For use of this form, see Section 2-59 through 2-61 of the City Code (Ethics Codg)
Attach additional sheets if space provided is not sufficlent.

[11) Identify any individualdr busindss gitity’ thatis a party 1o:the discretioparyitoniract: w7

Chiang, Patel & Yerby, inc.

£ENo partner, parent or subsidiary; or

List partner, parent or subsidiary of each party to the contract and ldentify the corresponding
party:

(3) 1déntity anv mdmdual or busmess entltv that would be. a subcontractor on the dlscrenonarv
-contraot . : : LS

#No subcontractor(s); or

List subcontractors:

Drash Consulting Engineers, inc.

Bain Medina Bain, Inc.

Fernandez, Frazer, White, & Associates, inc.
Jack Rabbing

- (4) - dentify any lobbylst of public rélations firni employed by any party to the dlscretlonary
contract for purposes relatéd to seeking the discretionary.contract:: K

. "&No lobbyist or public relations firm employed; or

List lobbylets or public relations firms:

' A business entity means a sole proprietorship, partnership, firm, corporation, holding company, joint-stock company,
receivership, trust, unincorporated association, or any other entity recognized by law. A sola proprietor should list the
name of the individual and the d/b/a, if any.

COSA Form 1050-33-2, 05/12/02, revised 04/02/05




